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Meeting Minutes Transmittal

PUREX Plant/Storage Tunnels Unit Managers Meeting
Federal Building, Room 554
Richland, Washington

November 16, 1995
2:30 p.m. - 4:00 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above-dated meeting.
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Purpose: ~Discuss PUREX Deactivation Process
Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 -__Attendance List

Attachment 4 - Action Items

Attachment 5 - PUREX Deactivation Status




Attachment 1
PUREX PLANT/STORAGE TUNNELS-UNIT MANAGERS' MEETING
Federal Building, Richland, Washington
Thursday, November 16, 1995

- AGENDA -

2:30 PM - 4:00 PM INTRODUCTIONS
APPROVE PAST MEETING MINUTES

STATUS ITEMS

PUREX Storage Tunnels Part B
PUREX transition status

TOPICS FOR DISCUSSION

. Receipt of 300 Area wasie
- PUREX Plant and Storage Tunnels Part A permitting

- Air permitting issues
GENERAL TOPICS

Additional topics
Action items
- Past action items
— New action items
. Scheduling of next meeting




Attachment 2
PUREX Plant/Storage Tunnels Unit Managers Meeting
Federal Building, Room 554
Richland, Washington

November 16, 1995
2:30 p.m. - 4:00 p.m.

Summary of Discussion and Commitments/Agreements

APPROVE PAST MEETING MINUTES

The past Unit Manager Meeting minutes were approved by

Mr. R. Julian (Ecology). These minutes will be sent to

Ms. C. Grant (DOH) and Mr. D. Duncan (EPA) for approval. It was
noted that due to the transfer of RCRA responsibilities to
Ecology, the EPA no longer intends to participate in unit manager
meetings.

STATUS ITEMS

PUREX Storage Tunnels Part B

Mr. R. Bowman {WHC) stated that Revision 2 of the PUREX Storage
Tunnels Part B is scheduled to be certified by RL on Wednesday
afternoon, November 22, 1995, This Part B will be delivered to
Ecology by close of business on Friday, November 24, 1995.

PUREX Transition Status

Mr. G. LeBaron (WHC) provided an update regarding the PUREX ,
deactivation status (Attachment 5). Mr. LeBaron noted that the
cathodic protection system for waste 1ines to the Tank Farms would
be deactivated per the end point criteria.

Mr. Julian asked if all of Ecology's comments have been addressed
in the End Point criteria document. Mr. LeBaron will take an
action to determine the answer.

TOPICS FOR DISCUSSION

Receipt of 300 Area Waste

Mr. LeBaron stated that both the PUREX Plant and PUREX Storage
Tunnels Part As have been modified to accept waste from other
Hanford Site sources. Mr. LeBaron indicated that he is working on
resolving issues associated with the Notice of Construction for
transfer of the 324 Building waste (Attachment 5, last page). In
support of this effort, an NDA test is being performed on the
Tunnel No. 2 HEPA filter. Resulis should be back early next week.




Air Permitting Issues

Ms. Grant indicated that the only air permitting issues that
remain are those associated with the NOC being finalized for
324 Building waste transfer, receipt and storage in Tunnel No. 2.

GENERAL TOPICS

Additional Topics
Raiiroad Tank Cars - Ms. Grant stated that Kaiser had provided DCH
a presentation oh proposed activities related to the 1ifting,

stuicing, and pumping of railroad tank cars. She indicated that
DOH had no concerns with these activities.

Action Items
Past Action Items

Action item 4-6-95:1, Ecology and EPA will provide RL/WHC a letter
clarifying their regulatory interpretation of "empty" tanks.

This action item was left open.
New Action Items

Mr. LeBaron will determine if Ecology's comments have been
addressed in the End Point Criteria document.

Scheduling of Next Meeting

The next Unit Managers Meeting was scheduled for January 17, 1996,
at 8:00 a.m.




Attachment 3

PUREX PLANT/STORAGE TUNNELS
Unit Managers Meeting
Federal Building, Room 554
Richland, Washington

November 16, 1995
2:30 p.m. -~ 4:00 p.m.

Attendance List

Name Organization Phone #
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Attachment 4
PUREX Plant/Storage Tunnels Unit Managers Meeting
Federal Building, Room 554
Richland, Washington

November 16, 1995
2:30 p.m- - 4:00 p-mo

Action Items

Action Jtem _Description S e -

04-06-95:1 Ecology and EPA will provide RL/WHC a letter clarifying

their regulatory interpretation of the term "empty" tanks.
ACTION: M. Jaraysi (Ecology) and D. Duncan (EPA)

OPEN

11-16-95:1 _ Determine if all of Ecology's comments have been addressed
in the End Point Criteria document.
ACTION: G. LeBaron {WHC)

OPEN




PUREX DEACTIVATION

STATUS

G. J. LeBaron
16 November 1995
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N Cell

® Continue to clean dry glove hoxes and load out waste
| (Completed over 577 bag outs)

® Finish loadout equipment
® Wipe down gloveboxes

® All lines in wet glove boxes capped
® |Interior of all wet glove boxes painted

® Need to seal glove ports




CATHODIC PROTECTION

® Cathodic Protection of waste lines to Tank Farms wiill
"be deactivated per end point criteria (case 6, task area
TA-1)
- Will occur after canyon flushing




324 BUILDING WASTE

® [Vaking preparations to receive identified waste items
for storage

o Modified Part A

o Revising Part B to include Hanford Waste

o Resolve issues with NOC




IO peuesid

ssalbold Uj

d

Bulurews

TR P

R, T R P DT | R Vg Ty AT

e o




TG 3 A S T

1IN0 paues|

ssaiboid Ul

dV/

Buiuieuta




Distribution:

L. D. Arnold WHC B2-35*
R. C. Bowman WHC H6-24%*
R. C. Brunke WHC H6-23*
R. M. Carosino RL Ad-52%
C. E. Clark RL Ab-15

M. W. Cline WHC He-24%
A. W, Conklin DOH

R. X. Gonzalez RL R3-79

L. L. Grant DOH

E. M. Greager WHC - H6-20*
D. G. Hamrick WHC S6-15%
D. G. Harlow WHC 56-19*
J. P. Hayfield WHC S5-66*
M. N. Jaraysi Ecology B5-18

W. G. Jasen WHC S6-17%
R. J. Julian Ecology B5-18

R. C. King Fcology Lacey

P. J. Krupin RL A5-15*
G. J. LeBaron WHC S6-19

J. J. Luke WHC HE-25%*
J. R. MarkilTie GSSC Bl-42*%
E. M. Mattlin RL A5-15

J. E. Mecca RL R3-79*
M. R. Morton BHI T7-15%
S. M. Price WHC H6-23*%
J. E. Rasmussen RL A5-15%
J. R. Robertson WHC H6-21*
F. A. Ruck III WHC HE-23*
M. J. Stephenson WHC H6-20%
G. T. Tebb Ecology B5-18

W. E. Toebe WHC H6-22%*
B. D..WiTliamson WHC B3-15*
RCRA Files WHC H6-23

*cc:Mail

ADMINISTRATIVE RECORD: PUREX, TS-2-6 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.CG. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Piease send comments on distribution Tist to R. C. Bowman, WHC (H6-24),
(509) 376-4876 ’ =
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